RAMBGOLL

ENVIRON

Daily Report For 2016-07-08

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-43
Date: July 08,2016 01:13 PM

Status

7/8/2016 (Friday) — CDM Smith, CEI, and Ramboll Environ on-site. Fencing contractors continued permanent fencing installation.

Details of Construction Activities

Ramboll Environ
20 Custom House Street

Suite 800

Boston, MA 02110

0545 to 0600 - Ramboll Environ (Eric Emery), CEI (John Castellani), and CDM Smith [{SJEHI) on-site-

0615 - Apex fencing contractors on-site.
0620 - CEl conducts health and safety meeting.

0625 to 1330 - Fencing contractors continued permanent fencing installation and demob of temporary fencing. This task is expected to take
one additional day (3 days total), with installation complete on Saturday 7/9.

0730 - CDM Smith [{SINCHI off-site.

1345 - Ramboll Environ and CEI off-site.

The Week Ahead

Saturday 7/9, and Monday 7/11
Continue site restoration efforts and demobilization:

- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete

Tuesday 7/12

- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days.

- Demobilization of trailer
Wednesday 7/13

- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name
Oversight Eric Emery
[Ramboll]
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Contact information Present

609-961-1363 v
eemery@ramboll.com

Sent



Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEl Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Regulator
[USEPA]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]
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Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Andrew Hass

Nicholas Steenhaut

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

hass.andrew@epa.gov

617-946-6109
nsteenhaut@ramboll.com

Il @cdmsmith.com

David.S.Depolo@usace.army.mil
I @cdmsmith.com
Travis.T.Fatzinger@usace.army.mil
Geiger.William@epa.gov
joe@racllc.com

walter@racllc.com



Operator Operator 1
[Creamer Environmental, Inc.]

Operator Operator 2
[Thackray Crane Rental, Inc.]

Operator Operator 3
[Creamer Environmental, Inc.]

Oiler 1 Oiler 1
[Thackray Crane Rental, Inc.]

Welder Welder 1
[Creamer Environmental, Inc.]

Welder Welder 2
[Creamer Environmental, Inc.]

Welder Welder 3
[Creamer Environmental, Inc.]

Fencing Contractor Fencing Contractor 1
[Apex, Inc.]
Fencing Contractor Fencing Contractor 2
[Apex, Inc.]
Fencing Contractor Fencing Contractor 3
[Apex, Inc.]
Fencing Contractor Fencing Contractor 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 5
[Apex, Inc.]
Fencing Contractor Fencing Contractor 6
[Apex, Inc.]
Visitors

Apex, Inc. support vehicles for demob of temporary fencing

Equipment On-Site

None, aside from trailer, trailer generator, and fencing installation equipment

Material Tracking

No material was delivered today, and no material was placed today.
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A total of 5059.61 tons of R6 stone has been delivered and placed to date. CElI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

v SITE (see pics below)
RESTORATION [41.1]

tacing NE)

Fenc posts along southern sheet pile wall (facing E) Apex remving teprary fencing (

Chain link installed along northern and eastern sheet pile walls
(facing NE)

Chain Iik installed along southern shet pile wall (facing E)

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement are attached with this daily report.

Documents

Description Status Date Responsible

Report created by nsteenhaut@ramboll.com
4/8



Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
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Stone Delivery Tickets 05/24/2016

Turbidity Monitoring 05/25/2016

Turbidity Monitoring 05/26/2016

Stone Delivery Tickets 05/26/2016

Sheetpile and Rip Rap Survey 5/26/2016

Turbidity Monitoring 05/27/2016

Stone Delivery Tickets 05/27/2016

Waler BOL 05/27/2016

Welder Qualification_Michael Gill

Turbidity Monitoring 05/31/2016

Stone Delivery Tickets 05/31/2016

Welder Qualification_Tyrone Livingston

Stone Delivery Tickets 06/01/2016

Turbidity Monitoring 06/01/2016

Sheetpile and Rip Rap Survey 6/1/2016

Sheet Pile and Rip Rap Survey 06/02/2016

Stone Delivery Tickets 06/02/2016

Turbidity Monitoring 06/02/2016

Turbidity Monitoring 06/03/3016

Stone Delivery Tickets 06/03/2016

Turbidity Monitoring 06/06/2016

Stone Delivery Tickets 06/06/2016

Sheetpile and Rip Rap Survey 6/6/2016

Welder Certification Jim Canoway

Stone Delivery Tickets 06/07/2016
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Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

05/24/2016

05/25/2016

05/26/2016

05/26/2016

05/26/2016

05/27/2016

05/27/2016

05/27/2016

05/31/2016

05/31/2016

05/31/2016

06/01/2016

06/01/2016

06/01/2016

06/01/2016

06/02/2016

06/02/2016

06/02/2016

06/03/2016

06/03/2016

06/06/2016

06/06/2016

06/06/2016

06/07/2016

06/07/2016

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani



Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani
Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani
Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani
Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani
Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
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Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEl Laborers T&M Form Received 06/27/2016 John Castellani
Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
CEl Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
Tie-Rod Testing Data Received 06/28/2016 John Castellani
Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani
CEl Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani
Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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